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foreword
What is Bayanihang Eskwela? In the context of serious gover-
nance problems that confront the Philippine society today, the Bayanihang 
Eskwela is an example of an initiative that illustrates how citizens’ involve-
ment can be made part of the solution. It presents an alternative course of ac-
tion that can hopefully generate better attitudes towards public service and 
accountability, and restore relationships that were damaged by lack of trust 
and connection. 

Bayanihang Eskwela brings the government closer to the citizens, and the 
citizens to the government. Even in specific items, such as school building 
construction projects, the impact of successful cooperation like this cannot 
be underestimated. The empowering effect of involvement on citizens, for 
instance, stirs new dynamism in the communities, which can mobilize collec-
tive efforts to solve big problems like corruption and poverty.

This is the message that the Ateneo School of Government hopes to impart 
through this booklet. It is a message of shared opportunity and responsibility 
to move the country forward. It is a message of optimism that builds on vital 
community experiences of participation in governance.

Antonio G.M. La Viña
Dean, Ateneo School of Government
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…building bridges for better governance

“We are grateful that the Ateneo School of Government has been actively 
involved in the monitoring of government performance. Due to massive re-
source requirements of maintaining a public education system of 42,000 el-
ementary and secondary schools with close to half a million teachers for 18 
million public school students, DepED endeavors to improve resource man-
agement at all levels of bureaucracy. This means improving our systems, re-
ducing if not totally eliminating graft and corruption and implementing inno-
vative solutions to the many problems we face in the basic education sector. 
This includes our deliberate effort to attract the private sector’s support for 
public education.

We therefore applaud G-Watch for this Bayanihang Eskwela initiative. As we 
welcome your efforts to build bridges for better governance, we invite you 
to join us in our efforts to improve the way we do things in the Department 
of Education. Hopefully, through our efforts and the efforts of all other stake-
holders, we can provide quality education for all Filipinos.”

Message from the Department of Education
delivered by Undersecretary Antonio Inocentes
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…nurturing government and civil society collaboration

“I would like to commend G-Watch for initiating the Bayanihang Eskwela. Our 
engagement in the Bayanihang Eskwela has given good a impression on how 
a government agency and a civil society partner should work together. I have 
seen how organized the G-Watch was from the time we started our engage-
ment until this moment. Our partnership with them is worth emulating not 
only because it is strong and sustained, but more importantly, because we 
share the same vision of delivering the facilities and services responsive to 
the needs of the Filipino people as far as the school building program is con-
cerned. 

We believe that we have already entered an era where the civil society partici-
pation in governance is an indispensable reality. We are greatly encouraged 
with our experience with G-Watch that we started to reach out to more pos-
sible civil society partners. We are committed in removing the firewalls that 
limit their participation in the monitoring of all our activities.”

Message from the 
Department of Public Works and Highways

delivered by Director Melvin Navarro

Bayanihang Eskwela: The Citizens’ Monitoring of School Building Construction Projects	 5



…for the nation’s protection

“The occurrence of corruption today necessarily calls for multi-sectoral alli-
ance to combine the forces and energies that can be mobilized for the nation’s 
protection. The enormity of the problem is too heavy for the government to 
bear alone. Thus, the combined efforts of all the stakeholders in finding solu-
tion to this social cancer that affects our country today must be advanced. The 
Bayanihang Eskwela: The Citizens’ Monitoring of DPWH-Implemented School 
Building Projects highlights this partnership among key government agen-
cies, DepED, DPWH, DBM, and civil society organizations spearheaded by the 
Ateneo School of Government’s G-Watch, the Boy Scouts and Girl Scouts, and 
other stakeholders in fighting corruption.

Like textbooks, school buildings are also vital in producing quality education 
for our public school children. It is imperative, therefore, that the budget al-
located for the construction of school buildings be properly disbursed and 
used for this purpose. It is the main objective of the Bayanihang Eskwela to 
help ensure quality school buildings for the public school children.”

Message from the Office of the Ombudsman
delivered by Hon. Victor Fernandez, 

Ombudsman for Luzon
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…reflect on its successes

“The partnership between the individuals who comprise civil society and the 
government is critical and we applaud this effort.  

The goal of the Bayanihang Eskwela was to support meaningful partnerships 
and from all that I have heard, they’re working with the Department of Ed-
ucation, Department of Public Works and Highways, Office of the Ombuds-
man, all other government offices along with the citizens, the Boy Scouts, Girl 
Scouts, PTCAs, principals and teachers. Everyone has been very successful in 
this partnership and we applaud that and congratulate everyone.  

So that we will have a multiplying effect of this program and the good work 
the project has done, it is important that we come to reflect on its successes, 
to see what the best practices were, to see how to extend this to other des-
perate areas and other types of work. Yes, the financial resources matter but 
what is really important is the work that you have done and the work that you 
will do today and the days after.”

Message from the United States 
Agency for International Development

delivered by Ms. Phyllis Cox, Chief of Party
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SPEARHEADED BY G-WATCH of the Ateneo School of Government, the Bayanihang Eskwela: 
The Citizens’ Monitoring of DPWH-Implemented School Building Projects, is another pioneering 
test-case for a government-civil society collaboration on anti-corruption. The government 
agencies that were involved include the Department of Public Works and Highways, the De-
partment of Education and the Office of the Ombudsman. From the civil society, it engaged 
the Boy Scouts of the Philippines and the Parents-Teachers-Community Associations. The proj-
ect received support from the Rule of Law Effectiveness (RoLE) Project of the United States 
Agency for International Development (USAID).
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How It Started

	 The Bayanihang Eskwela capitalized on the G-Watch monitoring of school building 
projects since year 2000. Through such effort, G-Watch has documented cases of poor imple-
mentation, which appear to have been tolerated and perpetuated by weak mechanisms for 
monitoring. Take the case of a one-wall school building in Leyte and an abandoned project 
in Benguet, which were reported as 100% completed based on disbursement of funds. These 
cases were indeed disturbing and invited questions as to how the allocated resources were 
spent. However, the G-Watch experience has also shown how ordinary citizens can monitor 
school building projects by using simple, non-technical tools and methods. By taking note of 
date and cost and some procedural, quantifiable and readily observable quality aspects, they 
can already make an account of the condition of the project. Such account suffices to validate 
or invalidate reports submitted by the implementers to the central office overseeing the proj-
ect.

	 Tapping citizens’ participation addresses one of the root causes of the reported prob-
lems and deficiencies in school building construction projects, which is the government’s 
weak monitoring capacity; note that DPWH can inspect only 10-15% of its 30,000 projects 
yearly. Through a citizen-initiated monitoring and reporting mechanism, the government can 
(a) generate third-party information about the status of projects, (b) make local implementers 
and contractors more responsive to the demand for cost-effective and quality projects, and (c) 
prevent corruption in project implementation through citizens’ oversight function.

	 It is worth mentioning that the Bayanihang Eskwela replicates the participatory ap-
proach employed in the Department of Education’s Textbook Count: National Textbook Deliv-
ery Program. Since 2003, G-Watch has served as the national coordinator for the civil society 
participation in this program. More than anything else, the Textbook Count program has suc-
cessfully shown that the citizens are more than willing to help the government implement 
its programs. The citizens’ volunteer work indeed paid off as the program generated positive 
results, such as reduced cost of textbooks, shortened procurement period, improved quality 
of textbooks and reduced delivery errors. 
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	 The Textbook Count program has also paved the way for a constructive engagement not 
only between the government and the citizens and the civil society organizations, but also 
with the private sector. The disinterested citizens have neutralized and compensated for the 
vulnerability of the government in its transactions with the contractor by providing additional 
check and balance mechanism.

	 This precedent set by the Textbook Count posed the challenge of replication and the 
Bayanihang Eskwela for school building construction projects is a response to that challenge.

Pilot-testing Bayanihang Eskwela

	 Three major undertakings were set to be accomplished through the Bayanihang Eskwe-
la pilot initiative: (1) to establish government and civil society partnership, (2) to capacitate 
and mobilize stakeholders in the communities, and (3) to process and share the communities’ 
experiences in the monitoring. 

	 The G-Watch’s collaborative framework guided the formation of partnership for Bayani-
hang Eskwela. This framework was premised on the support and cooperation of stakeholders, 
especially the concerned government agencies. It facilitated the coordination and channel-
ling of information between and among the stakeholders. Through the signing of the Memo-
randum of Agreement (MOA), which stipulated the duties and responsibilities of all concerned 
parties, the partnership was formalized.

	 The formalized partnership then became the platform of the preparations for the in-
volvement of the selected communities. The preparations consisted of the identification of 
the pilot-schools and the community members in those schools, design of the monitoring 
tools and operations plan, conduct of the briefing-orientation for the stakeholders, and mobi-
lization of the communities and actual monitoring work. 

	 For the culminating activity, the partners and stakeholders of the Bayanihang Eskwela, 
especially the participating communities, were gathered for the evaluation. Using the appre-
ciative inquiry method, vital experiences and learnings from the entire course of project im-
plementation were processed to mark the accomplishments as well as the areas for improve-
ment.
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Pilot School Sites

	 The Bayanihang Eskwela concept and 
approach came alive in the 30 pilot-schools 
in Luzon with the start of the mobilization 
and organizing of volunteer monitors. 
Some 336 community volunteers were en-
listed as monitors of the school buildings 
to be constructed in their schools. They 
consisted of parents, teachers, Scouts, stu-
dent leaders, local government personnel 
and village leaders.

	 The 30 monitoring sites were as fol-
lows: In Ilocos Sur: Bantay National High 
School, Poro National High School, Libtong 
National High School, Tagudin National 
High School, Cervantes National High 
School and Sulvec Integrated High School; 

	 In La Union: Santol Vocational High School and Bacnotan National High School; In Pan-
gasinan, Pogo Palua Elementary School and Mangaldan National High School; 

	 In Bataan: V. Camacho National High School, Dinalupihan Elementary School, Sapang 
Balas Elementary School and Panibatuhan Primary School;

	 In Bulacan: C.M. Duque High School, San Pedro High School, Sta. Monica High School, 
Santa Peregrina High School, Sto. Niño High School, and Taal High School;

	 In Cavite: Cavite National High School and Sta. Cruz Elementary School;
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	 In Quezon: Gloria Umali National High School, Pangotloan Elementary School, Paaralang 
Sekondarya ng Heneral Nakar, Jomalig National High School, and Malicboy East Elementary 
School;

	 In Lucena City: Silangang Mayao Elementary School; 

	 In San Pablo City: San Vicente Elementary School and Platon Elementary School.

Making it Work!

	 It is worth highlighting key strengths that the Bayanihang Eskwela has drawn from its 
pilot implementation. The successful mobilization of community participation in all the school 
sites marked an important milestone. This would not have happened without the support 
from the School Principal in forming and sustaining the activities of the Community Moni-
toring Teams. The Principal proved to be an effective propeller and a mobilizing figure in the 
community initiative. The volunteers’ diligence and hard work, on the other hand, compen-
sated the Principal’s pro-active role. Overall, the combined forces of the School Principal and 
community translated into the power to pressure, demand and influence the outcome of the 
construction project.

	 Effective cross-sector coordination or interface between and among the community 
stakeholders also gave rise to many accounts of good encounter with DPWH personnel and 
the contractors. Positive remarks about DPWH’s interaction with the Community Monitoring 
Teams (CMTs) mostly took note of their regular visits and helpfulness, which resulted in suc-
cessful implementation. These illustrated the lesson that pursuing all possible openings for 
cooperation always works to the advantage of all stakeholders.

	 Further, a simple guide in a familiar language had helped the citizens focus their moni-
toring. The functionality of such instrument was not in the rigor of definitions and explana-
tions, but in its ability to point to situations about which the citizens could make direct moni-
toring queries as well as clear judgments.
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	 The Bayanihang Eskwela’s promise of government and civil society collaboration, from 
the national level down to the communities, indeed came to pass in its pilot implementation. 
Reflections on this exercise reiterated the broader horizon within which government must be 
situated, and that is the horizon of collaborative endeavours where the government and its 
citizens share the opportunity and responsibility to partake of national development. Dr. Den-
nis Gonzalez, Associate Dean of the Ateneo School of Government, stated:

“The Ateneo School of Government is committed to national development 
that is equitable and sustainable and we know that such development is im-
possible without sufficient opportunity to quality education for every Filipi-
no child and youth; a development is also impossible without upgrading gov-
ernance in this country. This particular project is a good example of how the 
public sector, the government and its various agencies, the private sector and 
civil society organizations, community organizations and ordinary citizens can 
work together in partnership in close cooperation in order to upgrade gover-
nance, make government more effective, make service delivery more respon-
sive, and in this particular case, improve and ensure that educational infrastruc-
ture is in place so that quality education would indeed be accessible to all.”
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How To Use the Checklist

The G-Watch Checklist for the monitoring of school building construction projects is an easy-
to-use guide for ordinary, non-technical people. It must be brought during the actual moni-
toring visits to the project site.

Stages

It consists of three major stages, namely pre-construction, construction and post-construction 
stages. Under the stages are key activities. 

Format

The checklist has four columns. The first column contains the “Monitoring Points”, which are 
in question-form answerable by “yes” or “no”. The monitor simply checks the second or third 
columns, which are the “Yes” or “No” columns, respectively, to answer the questions. The fourth 
column asks for “Details” of the answer. Some details are pre-determined in boxes that have to 
be checked if they have been fulfilled while others ask for date, place and measure of area or 
observations and elaboration.

In the “Structure” section of post-construction stage, the first column is also called “Monitor-
ing Points”. It contains the features to look for in a completed school building. The second and 
third columns contain the (+) and (-) signs, respectively. They must be checked accordingly 
depending on whether the feature is “present” or “absent” based on the requirements of the 
Program of Work. The fourth column asks for “Comments and Observations”.

Coordination and Other Tasks

See Organizational Structure and Field Monitoring Coordination Plan below. The monitor must 
immediately report any problem encountered during the monitoring. The report must be sent 
to the School Principal, local DPWH authority, or to G-Watch (Text 0928-3347631). 

The monitor must also take photos of the construction activity or the structure being con-
structed during the period of monitoring.
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ASoG Ateneo School of Government
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Boy Scouts of the Philippines
Bureau of Resident Ombudsman
Civil Society Organizations
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Department of Education
Department of Public Works and Highways
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Parent-Teacher-Community Association
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MONITORING COORDINATION PLAN

G-Watch gets info on 
awarded contract

Clear With 
queries

Monitor visits 
project site (4x)

With issue

No issue

Reports to District 
Engineer

Reports to G-Watch

Monitor Reports to 
School Principal

IAS calls 
concerned 

office

G-Watch sends 
report to IAS; cc 

DepED, BRO

G-Watch consolidates 
reports; presents to 

partners and the public

G-Watch sends info to 
identified monitor

Monitor receives info

G-Watch receives and 
replies to queries

Monitor starts coordination 
with DPWH and DepED

Monitor convenes 
Community Monitoring 

Team to discuss tasks and 
assignments
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POINTERS ON MONITORING

What is monitoring? Monitoring is active involvement in the implementation of a project, 
which entails:

	 - watching the implementation with the main objective of the project in mind

	 - comparing the plan and standards with the actual accomplishments

	 - checking particular aspects of the project in its various stages

	 - recommending remedial actions, if necessary.

Things to monitor:

	 - budget

	 - schedule

	 - work procedure

	 - quality of work output

Guide monitoring questions:

	 - At what stage is the project in terms of schedule, budget and required specifications?

	 - What were accomplished according to the plan and what were the unexpected cir-
cumstances?

	 - What caused problems in the implementation?

	 - How can the problems be solved? Is it necessary to revise the plan, the schedule or 
the budget?

Don’t forget to bring the following:

	 - G-Watch Checklist

	 - Copy of the Program of Work

	 - Notebook and pen

	 - Tape measure

	 - Camera
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MONITORING PROFILE

Name of School:

Location:

District:

Division:

Contractor:

Planned Duration:

Planned Cost:

Name of Monitor

Organization:

Age:

Sex:
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PRE-CONSTRUCTION STAGE

ACTIVITY 1: SITE IDENTIFICATION*

Monitoring Points Yes No Details

1. Did the issue of “property own-
ership” surface in the project site 
identification?

Lumitaw ba sa site identification 
ang usapin sa pagmamay-ari ng 
lupa?

Type of Property
- public property
- donated private property
- expropriated private property

2. Was the site suitable for the 
project?

Angkop ba ang lugar sa proyekto?

- geographical concern
- environmental concern
- social concern
- other concerns
Comments:

3. Was there a meeting to discuss 
issues and concerns?

Nagkaroon ba ng pulong upang 
pag-usapan ang mga isyu? 

When: 
Where: 
Represented offices/groups:
- DPWH
- DepED
- LGU
- Barangay Office
- PTCA
- NGO
- DENR

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 2: PROJECT MEETING*

Monitoring Points Yes No Details

1. Was there a meeting to finalize 
project site?

Nagkaroon ba ng pulong upang 
pagdesisyunan ang project site?

When: 
Where: 
Represented offices/groups:
- DPWH
- DepED
- LGU
- Barangay Office
- PTCA
- NGO
- DENR

2. Was the project management 
team formed?

Binuo na ba ang project manage-
ment team?

Name of Project Head:

3. Was the documentation of 
property ownership in order?

Maayos ba ang dokumentasyon ng 
pagmamay-ari ng lupa?

Type of Documentation
- Deed of Donation
- Sale Document
- Annotated Original/Transfer  Certifi-
cate of Title

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 3: PRE-ENGINEERING SURVEY*

Monitoring Points Yes No Details

1. Was a pre-engineering survey 
conducted?

Nagsagawa ba ng pre-engineering 
survey?

When: 
Lead in the survey: 

Observations:

2. Did the survey confirm that the 
building to be constructed fit the 
land area?

Nakumpirma ba ng survey na kasya 
ang itatayong gusali sa napiling 
lugar?

Area needed: 
Area available: 

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 4: PREPARATION OF THE PROGRAM OF WORK*

Monitoring Points Yes No Details

1. Were you given a copy of the 
Program of Work?

Binigyan ka ba ng kopya ng Pro-
gram of Work?

Cost: 
Duration: 

2. Did you have difficulty getting 
a copy of the Program of Work?

Nahirapan ka bang himingi ng 
kopya ng Program of Work?

Elaborate:

3. Is the Program of Work consis-
tent with DepED standards?

Ang Program of Work ba ay 
naaayon sa itinakdang paman-
tayan ng DepED?

DepED standards:
- cemented floor
- smooth finished walls
- painted walls, ceiling and roofing
- full cathedral-type ceiling (for single-sto-
rey) or drop ceiling (for multi-storey)
- complete set of windows (2 facing walls)
- two entrances with doors
- complete electrical wires and fixtures
- roofing or weather protection
- blackboard

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 5: SITE INSPECTION*

Monitoring Points Yes No Details

1. Was a site inspection conduct-
ed?

Nagsagawa ba ng site inspection?

When: 
Where: 
Represented offices/groups:
- DPWH
- DepED
- LGU
- Barangay Office
- PTCA
- NGO
- DENR

2. Did DPWH give orientation on 
project plans during site inspec-
tion?

Nagsagawa ba ng project orienta-
tion?

When:

3. Was the information given in 
the orientation consistent with the 
Program of Work?

Ang impormasyon bang ibinigay 
sa orientation ay naaayon sa na-
kasaad sa Program of Work?

Inconsistencies (if any):

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 6: BIDDING*

Monitoring Points Yes No Details

1. Was bidding conducted for the 
project?

Nagsagawa ba ng bidding para sa 
proyekto?

If yes,
When:  
Where: 
Who presided: 

If no,
Mode of procurement used:

Amount of Contract:

Name of Contractor:

2. Were there issues and concerns 
raised?

May mga usapin bang tinalakay?

Elaborate:

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 7: POST-QUALIFICATION*

Monitoring Points Yes No Details

1. Was post-qualification conduct-
ed?

Nagsagawa ba ng post-qualifica-
tion?

Lowest Calculated Responsive Bids:
1. 

2. 

3. 

2. Did you do independent check-
ing of contractor’s capacity? 

Nagsagawa ka ba ng sariling pag-
sisiyasat sa kapasidad ng contrac-
tor?

Findings:

* Fill up after witnessing actual conduct of activity.
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ACTIVITY 8: NOTICE OF AWARD AND NOTICE TO PROCEED*

Monitoring Points Yes No Details

1. Was the Notice to Award sent to 
the winning bidder?

Naipadala ba ang Notice of Award 
sa nanalong bidder?

When: 

2. Did the winning bidder send 
Letter of Acceptance?

Nagbigay ba ng Letter of Accep-
tance ang nanalong bidder?

When:

3. Was the Notice to Proceed sent 
to the winning bidder?

Naipadala ba ang Notice to Proceed 
sa nanalong bidder?

When: 

* Fill up after witnessing actual conduct of activity.
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CONSTRUCTION STAGE

ACTIVITY 1: EARTHWORKS

Monitoring Points Yes No Details

1. Were garbage, plants, remains 
of old structures, and other ob-
structions removed and disposed 
of properly?

Maayos bang tinanggal at itinapon 
ang mga basura, halaman, tira ng 
lumang istruktura at iba pang saga-
bal sa konstruksyon?

Observations:

2. Were there items (e.g. struc-
tures, trees) that had been unnec-
essarily damaged?

Mayroon bang bagay, istruktura o 
puno na aksidenteng nasira?

What: 

Who is responsible for the damage?

* Take photos
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ACTIVITY 2: EXCAVATION

Monitoring Points Yes No Details

1. Was the excavation area in 
accordance with the plan in the 
Program of Work?

Ang sukat ba ng excavation ay ayon 
sa plano sa Program of Work?

Planned Area in Program of Work: 

Actual Excavated Area:

2. Did the excavation disturb any 
slopes?

May nasira bang talilis dahil sa pa-
ghuhukay?

Observations:

3. Was the excavated surface 
smooth and uniform?

Patag at pantay ba ang ibabaw ng 
hukay?

Observations:

4. Were the excavated materials 
disposed of properly?

Itinapon ba nang maayos ang mga 
nahukay?

Observations:

5. Were the excess materials (e.g. 
rocks and boulders) used as back-
fill materials?

Ginamit bang backfill materials ang 
mga bato?

If yes, was there permission from the 
Project Engineer?

* Take photos
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ACTIVITY 3: CONCRETE WORKS

Monitoring Points Yes No Details

1. Was Type A or Portland Cement 
used?

Type A o Portland Cement ba ang 
ginamit?

2. Were the bags of cement stored 
properly?

Nakaimbak ba nang maayos ang 
mga bag ng semento?

Indicators:
- Bags of cement may get wet in the 
storage room
- Storage room has cracks or open-
ings between walls and roofs
- Flooring is above ground
- Cement bags are stacked close to-
gether

Observations:

3. Were cements that already so-
lidified or which contain lumps of 
caked cement still being used?

Ginagamit pa rin ba ang mga 
sementong namuo-muo at nag-
katipak-tipak na?

Observations:

* Take photos



Bayanihang Eskwela: The Citizens’ Monitoring of School Building Construction Projects	 31

Monitoring Points Yes No Details

4. Were cements salvaged from 
discarded or used bags still being 
used?

Ginagamit pa rin ba ang mga tira-
tirang semento?

Planned Area in Program of Work: 

Actual Excavated Area:

5. Did they mix cement with clean 
water?

Malinis na tubig ba ang hinahalo sa 
semento?

Indicators:
- no oil
- no slat
- no acid
- no alkali
- no grass

Observations:

6. Were quality coarse aggregates 
(gravel) used?

Tamang kalidad ba ang ginagamit 
na graba?

Indicators:
- Color is blue, not brown
- Clean, no mixture of soil or clay
- Hard, strong and durable; do not 
break easily
- Free from any adherent coatings or 
crystals

Observations:
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Monitoring Points Yes No Details

7. Were quality fine aggregates 
(sands) used?

Tamang kalidad ba ang ginagamit 
na buhangin?

Indicators:
- Must come from the river, not sea 
(color: black)
- Sands from different sources are not 
combined together

Observations:

8. Was the correct proportion of 
water, cement and aggregates fol-
lowed in the construction of col-
umns and beams?

Sinusunod ba ang tamang pan-
umbasan sa paghahalo ng tubig, 
semento at aggregates? 

Indicators:
- Water: 15%-20%
- Cement: 7%-14%
- Aggregates: 66%-78%

Observations:

9. Were the materials in good 
shape?

Nasa maayos na kondisyon ba ang 
mga materyales?

Indicators:
- no rust
- no cracks and laminations
- no surface irregularities or mill scale

Observations:



Bayanihang Eskwela: The Citizens’ Monitoring of School Building Construction Projects	 33

Monitoring Points Yes No

10. Were the type, size and quanti-
ty of materials in accordance with 
the Program of Work?

Ayon ba sa Program of Work ang 
uri, sukat at bilang ng materyales?

Type Size Qnty

11. Were the materials stored 
properly?

Maayos ba ang pag-iimbak sa mga 
materyales?

Indicators:
- Placed on a platform or above 
ground
- It does not pose danger or injury 
to people

Observations:

* Take photos
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ACTIVITY 4: MASONRY

Monitoring Points Yes No Details

1. Was the size of hollow blocks 
used in accordance with the Pro-
gram of Work?

Ayon ba sa Program of Work ang 
sukat ng hollow blocks?

Program of Work: 
Actual:

Observations:

2. Was the size of steel bars used 
in accordance with the Program of 
Work?

Ayon ba sa Program of Work ang 
sukat ng steel bars?

Program of Work: 
Actual:

Observations:

3. Was the size of wires used in 
accordance with the Program of 
Work?

Ayon ba sa Program of Work ang 
sukat ng wires?

Program of Work: 
Actual:

Observations:

* Take photos
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ACTIVITY 5: CARPENTRY

Monitoring Points Yes No Details

1. Did the contractor buy and de-
liver the materials needed?

Ang contractor ba ang bumili at 
naghatid ng mga materyales?

Observations:

2. Did the contractor buy the right 
number, size, and shape of mate-
rials as stated in the Program of 
Work?

Ayon ba sa Program of Work ang bi-
lang, sukat at hugis ng mga biniling 
materyales?

Observations:

3. Were the timber materials in 
good condition?

Ang mga kahoy ba ay nasa maayos 
na kondisyon?

Indicators:
- no loose knots
- no splits
- no worm holes
- no decay
- no warp
- no ring separation

4. Were the materials stored prop-
erly?

Maayos ba ang pagkaimbak ng 
mga materyales?

* Take photos



Bayanihang Eskwela: The Citizens’ Monitoring of School Building Construction Projects	 36

ACTIVITY 6: PAINTING

Monitoring Points Yes No Details

1. Was the paint of good quality?

Maayos ba ang kalidad ng pintura?

Indicators:
- no excessive setting
- no curdling
- no caking
- no gelling or thickening
- no color separation
- no lumps and skins

Observations:

2. Did the paint brush easily?

Madali bang lumapat ang pintura?

Indicators:
- with good levelling properties
- no running or sagging when ap-
plied to smooth vertical surface

Observations:

* Take photos
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POST-CONSTRUCTION STAGE 

INSPECTION OF COMPLETED BUILDING

(Based on DepED Guide)

PROCESS

Monitoring Points Yes No Details

Was the School Principal consult-
ed on the Plans and Program of 
Works?

Kinunsulta ba ang School Principal 
sa plano at Program of Works?

Did DPWH District Engineering 
Office provide copy of Program of 
Work prior to construction?

Nagbigay ba ng kopya ng Program 
of Work bago magsimula ang kon-
struksyon?

Was the schedule announced 
prior to construction?

Ipinaalam ba ang schedule bago 
magsimula ang konstruksyon?

When:
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Monitoring Points Yes No Details

Was construction completed 
within schedule?

Natapos ba ang konstruksyon ayon 
sa schedule?

Start:
End:

Was a joint Final Inspection con-
ducted?

Nagsagawa ba ng joint Final In-
spection?

When:
Inspection Team members:
- DPWH
- DepED
- Barangay 
- PTCA
- CSO

Were defective works rectified 
within 15 days?

Naayos ba ang mga maling traba-
ho sa loob ng 15 araw?

Defects rectified:
1.
2.
3.

Was construction completed ac-
cording to specifications?

Natapos ba ang konstruksyon ayon 
sa mga takdang specifications?

Lacking:
1.
2.
3.
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STRUCTURE

Monitoring Points (+) (-) Comments & Observations

Concreting
          Wall & Column Footings
          Tie Beams/Beams
          Floor Slab
          Columns

Roofing & Accessories
          Trusses/Rafters
          Purlins
          Corrugated GI Sheet
          Teckscrew

Doors and Windows
          Panel Doors
          Flush Doors
          Steel Doors
          Steel Casement Windows
          Jalousie Windows
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Monitoring Points (+) (-) Comments & Observations

Plumbing Works
          Pipes
          Fittings
          Fixtures

Painting Works
          Roofings
          Interior & Exterior Walls
          Ceiling
          Doors & Windows

Electrical Fixtures
          Rough-ins
          Wires
          Fixtures
          Bulbs/Fluorescents

* Take photos of individual monitoring points

** Take photos of the completed school building
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NOTES
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NOTES
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NOTES
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NOTES



About the Ateneo School of Government
The Ateneo School of Government (ASoG) is a professional school for public service. 
It was established in 1996 to serve as an institutional vehicle for the development of 
public servants and to provide a forum for dialogue and partnership among govern-
ment, private sector, non-government sector and people’s organizations.

The ASoG has research, training and advocacy programs that produce case studies of 
best practices in the area of governance and public management. It convenes semi-
nars, fora, and other venues for dialogue and consensus building to bridge the gap 
between the world of theories and the world of policy decision and action.

About G-Watch
Government Watch or G-Watch is a research and monitoring program of the ASoG. 
G-Watch specializes in expenditure-tracking and in monitoring government agencies’ 
program implementation. It has developed and tested monitoring tools in five pro-
grams, namely the textbook deliveries, school building projects, public works, med-
icines procurement, disaster relief goods distribution, and inventory and auction of 
seized goods. 

Most notable among the G-Watch accomplishments is its years of coordination work 
for the civil society participation in DepEd’s Textbook Count: National Textbook Delivery 
Program. 

The ASoG established G-Watch in 2000 in reaction to the plethora of reports on gov-
ernment corruption and inefficiency. It is conceived along the principle of prevention 
through the reform of systems and the institutionalization and strengthening of these 
reforms.

Address: Room 104, CSP Building, Social Development Complex
Ateneo de Manila University, Loyola Heights, Quezon City
Telefax: (632) 426 662; Mobile: 0928 3347631
Email:	government_watch@yahoo.com


